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The SOLICITATION is amended as follows:

BIDDERS ARE ADVISED THAT A CONCEPTUAL SCHEDULE HAS BEEN INCLUDED FOR
INFORMATION ONLY WITH THIS AMENDMENT AND WILL ALSO BE ACCESSIBLE ON THE PROJECT
WEBSITE.

1. SPECIFICATIONS:

Revised Pages: The following pages are deleted and replaced with revised pages of the same
numbers. Copies of the revised pages are attached.

01500-6 thru 01500-8
02331-15

2. DRAWINGS: The following drawings are deleted and replaced with revised drawings of the same
numbers. Copies of the changed sheets are attached.

C1.10
C31
C3.3
C34
C3.10
C3.13
C3.16
C4.4
C4.14
C5.3
C5.5
C6.3
C6.8
C6.14
C6.15

3. Bidders are required to acknowledge receipt of this amendment on the Bidding Form, in the space
provided, or by separate letter or telegram prior to opening of bids. Failure to acknowledge all amendments
may cause rejection of the bid.

4. Bids will be received until 2:00 p.m., local time, 6 August 2002, in Room 760 Federal Building, 601 E. 12"
Street, Kansas City, Missouri 64106-2896. and at that time publicly opened.

Encls
1. Spec pg as listed
2. Drawings as listed

2-- Amdt. 0001
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After conpletion of the work, renmove the entire structure fromthe site
1.8.4 Trailers or Storage Buil dings

Trailers or storage buildings will be permtted, where space is avail able,
subj ect to the approval of the Contracting Oficer. The trailers or
bui | di ngs shall be in good condition, free fromvisible damage rust and
deterioration, and neet all applicable safety requirenents. Trailers shal
be roadworthy and conply with all appropriate state and | ocal vehicle
requirenents. Failure to maintain storage trailers or buildings to these
standards shall result in the renobval of non-conplying units at the
Contractor's expense. A sign not snmaller than 24 by 24 inches shall be
conspi cuously placed on the trailer depicting the conpany nane, business
phone nunber, and energency phone nunber. Trailers shall be anchored to
resi st high winds and nust neet applicable state or |ocal standards for
anchoring nobile trailers.

PART 2 PRODUCTS

Not Used.

PART 3 EXECUTI ON

3.1 TEMPORARY PHYSI CAL CONTROLS
3.1.1 Access Controls

3.1.1.1 Tenporary Barricades

Contractor shall provide for barricading around all work areas to prevent
public access.

3.1.1.2 Fenci ng

Fenci ng shall be provided al ong the construction site at all open
excavations and tunnels to control access by unauthorized people. The

safety fencing shall be a high visibility orange col ored, high density

pol yet hyl ene grid or approved equal, a nminimmof 42 inches high, supported
and tightly secured to steel posts located on maxi num 10 f oot

centers. Fencing nmust be installed to be able to restrain a force of at |east
250 pounds against it.

3.1.1. 3 Pl ant Comruni cati on

The Contractor shall furnish three phone lines (tel ephone, fax, data) to
the Corps of Engineers Site Ofice. The tel ephone Iine shall be "ful
service" including |ong distance capabilities. The fax Iine shall be "ful
service" including |ong distance capabilities. The data line shall be data
quality and capabl e of data transnission in excess of 50K, Unlimted

i nternet access shall be provided on the data lines in all three |ocations.

3.1.1. 4 Cel | ul ar Phones

The contractor shall furnish four cellular phones for the Contracting
O ficer's use throughout the duration of construction. The contractor
shall also furnish a service plan for each cell phone. The service plan
for each phone shall provide a mninumof 500 nmonthly mnutes with no

01500-6
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addi ti onal roam ng or |ong distance charges to the governnent.

.1.1.5 Si gns

Pl ace warning signs at the construction area perineter designating the
presence of construction hazards requiring unauthorized persons to keep
out. Signs nust be placed on all sides of the project, with at | east one
sign every 1000 feet. Al points of entry shall have signs designating the
construction site as a hard hat area.

.1.1.6 Project and Safety Signs

The requirenents for the signs, their content, and | ocation shall be as
shown on the drawi ngs. The signs shall be erected within 15 days after
recei pt of the notice to proceed. The data required by the safety sign
shall be corrected daily, with light colored netallic or non-netallic
nunerals. Upon conpl etion of the project, the signs shall be renmoved from
the site.

1,17 Bul | eti n Board

| mredi at el y upon begi nni ng of work, the Contractor shall provide a
weat her proof gl ass-covered bulletin board not |ess than 36 by 48 inches in
size for displaying the Equal Enpl oynent Qpportunity poster, a copy of the
wage deci sion contained in the contract, Wage Rate Informati on poster, and
other information approved by the Contracting O ficer. The bulletin board
shall be located at the project site in a conspicuous place easily
accessible to all enployees, as approved by the Contracting Oficer
Legi bl e copi es of the aforenmentioned data shall be displayed until work is
conpl eted. Upon conpletion of work the bulletin board shall be renoved by
and remain the property of the Contractor.

.1.1.8 Traffic Wrk

Al'l work around/invol vi ng roadways, to include roadway excavati ons and
utility crossings, will be conducted in accordance with the Manual on
Uniform Traffic Control Devices. Contractors shall provide and ensure
appropriate road closure and detour signs are established as necessary for
motor traffic managenent. All road cl osures shall be coordinated with the
Contracting Officer in advance. Self-illumnated (lighted) barricades
shal | be provided during hours of darkness. Brightly-colored (orange)
vests are required for all personnel working in roadways. Road cl osures
shall require a road closure plan showi ng the | ocation of signage.

.1.1.9 Haul Roads

The Contractor shall, at its own expense, construct access and haul roads
necessary for proper prosecution of the work under this contract. Haul
roads shall be constructed with suitable grades and wi dths; sharp curves,
blind corners, and dangerous cross traffic shall be avoided. The
Contractor shall provide necessary lighting, signs, barricades, and

di stinctive markings for the safe novenent of traffic. The method of dust
control, although optional, shall be adequate to ensure safe operation at
all times. Location, grade, width, and alignment of construction and
haul i ng roads shall be subject to approval by the Contracting Oficer
Lighting shall be adequate to assure full and clear visibility for ful

wi dt h of haul road and work areas during any night work operations. Upon
conpl etion of the work, haul roads designated by the Contracting Oficer
shal | be renoved.

01500-7
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2 TEMPCORARY W RI NG

Provide tenporary wiring in accordance with NFPA 241 and NFPA 70, Article
305-6(b), Assured Equi pnrent G oundi ng Conductor Program Program shal
i ncl ude frequent inspection of all equiprment and apparat us.

.3 CLEAN UP

Construction debris, waste materials, packaging material and the |ike shal
be renpbved fromthe work site daily. Any dirt or mud tracked onto paved or
surfaced roadways shall be cl eaned away as soon as it is deposited.
Sal vageabl e naterials resulting fromdenolition activities shall be stored
within the fenced area descri bed above or at the suppl enental storage area.
Stored material not in trailers, whether new or salvaged, shall be neatly
stacked when stored, elevated fromthe ground contact on cribbing, and
protected fromthe weat her.

.4 RESTORATI ON OF STORAGE AREA

Upon conpl etion of the project and after removal of trailers, nmaterials,
and equi pnent fromwithin the fenced area, the fence shall be renoved and
wi Il become the property of the Contractor. Areas used by the Contractor
for the storage of equipnent or material, or other use, shall be restored
to the original or better condition. Gavel used to traverse grassed areas
shal |l be renoved and the area restored to its original condition, including
top soil and seeding as necessary.

-- End of Section --

01500-8
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requi red excavation shall not be steeper than the specified finished sl ope
or the specified construction slope, as applicable, and subject to the
approval of the Contracting Oficer. This nmay be acconplished by benchi ng
the tenporary slope so that the average slope is not steeper than the
specified slope. |In addition, no tenporary, pernanent, or construction

sl ope shall be surcharged with excavated or stockpiled material or with
heavy construction equi pnmrent which woul d have the sane effect as the
surcharge material. The toe of stockpiled material shall be naintained a
m ni mum di stance back fromthe top of the finished excavation equal to the
depth of the excavation. The maxi mum hei ght of such stockpile w thout
causing instability of the excavation slope shall be determ ned by the
Contractor. Any slide or other adverse conditions caused by failure of the
Contractor to naintain these conditions shall be considered the
responsibility of the Contractor and renedi al neasures shall be at the
Contractor's expense.

.3.7 Borr ow Areas
.3.7.1 Gover nirent - Fur ni shed

The required borrow ares and ot her avail able borrow areas are shown on the
contract drawi ngs. The required borrow areas shall be excavated to the
l[imts shown. The other avail able borrow areas shall be excavated to the
extent necessary to obtain satisfactory material within the |ines and
grades as shown on the TEXT DELETEDdr awi ngs.

Bor r ow
excavation |located within 500 feet | andward and 300 feet riverward of the
centerline of the levee will not be permitted except where stated on the

contract drawi ngs. Borrow excavation |ocated within 250 feet of the high
bank of the Big Blue River and Spring Creek will not be permitted. Borrow
excavation located within 50 feet of underground utilities will not be
permtted. Slopes on borrow areas shall be no steeper than 1(V) on 3(H).
Any excavation bel ow the depths and sl opes specified herein or shown on the
drawi ngs shall be backfilled by the Contractor, at the Contractor's
expense, to the specified perm ssible excavation line, with satisfactory
cohesive material as specified by the Contracting Officer to a density of
at least that of the surrounding naterial. Borrow areas shall be drained
and kept dry during excavation. Unsatisfactory materials in borrow areas
shal | be renoved.

.3.7.2 Cont r act or - Fur ni shed

Borrow areas proposed by the Contractor shall be subject to approval by the
Contracting O ficer. Any borrow sources proposed, accepted and approved by
the Contracting Oficer shall neet all applicable Federal, State and | oca
requi renents. Proposed sources |ocated within 500 feet |andward and 300
feet riverward of the centerline of the levee will not be permtted.

.3.8 Exi sting Levees and Spoil Banks

Exi sting | evees and spoil banks shall be renmoved as shown on the draw ngs.

In areas where the existing levee is located within the randomfill zone of
the levee or railroad fill zone, it shall be incorporated into the
embankment. Portions of existing enmbankments which lie within the

i mpervious fill zone of the | evee shall be renoved down to existing
cohesive material. Wen |ower |evels of flood protection would be caused

by | evee construction the contractor shall provide the Contracting Oficer
a plan to maintain existing | evels of protection during the construction
period. \Where existing pipes are to be removed fromthe existing

02331-15



Marysville, Kansas Flood Control and Railroad Relocation Project - Construction Phasing Plan

‘ | 1st Quarter |2nd Quarter |3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter
ID | Task Name Duration Start Finish Dec Jan Feb Mar | Apr | May [ Jun | Jul | Aug [ Sep Oct Nov Dec Jan | Feb | Mar Apr [ May [ Jun Jul | Aug [ Sep Oct Nov Dec Jan Feb Mar Apr | May Jun Jul Aug | Sep Oct Nov Dec Jan Feb Mar Apr | May | Jun
1 |Utility companies/KDOT permanently remove and relocat| 130 days | Sun 01/06/02 | Wed 05/15/02 [1 i W@wm%pwwww““
2 |Utility companies/KDOT temporarily remove and relocate. 130 days = Mon 01/07/02 | Thu 05/16/02 [2 i wﬂmﬁw@mmw‘“
3 |Owner relocates Pony Express Monument to west US36; 120 days Mon 01/07/02  Mon 05/06/02 [3 [Founerselocates Pony ExpressMonument to-west US3G/LISZZ intersectipn
4 |Utilities remove temporary lines at US36 shoofly gap 15 days | Sun 05/02/04| Sun 05/16/04 Utilities remove temporary lines at US36 shoofly gap E 15days
5 |Utilities remove temporary lines at US77 shoofly gap 15 days | Wed 01/14/04 | Wed 01/28/04 Utilities remove temporary lines at US77 shoofly gap ‘“5: 15days T
6 |City builds new sanitary sewer pump station 120 days | Sun 03/30/03| Sun 07/27/03 City builds new sanitary sewer pump station 6 |-120days
7 |City builds new sanitary sewer line to Unit 2 US36 Bridge 120 days = Sun 10/05/03  Sun 02/01/04 City builds new sanitary sewer line to Unit 2 US36 Bridge 7 [-120.days
8 |City places new sewer line in service 1day Sun 06/06/04 Sun 06/06/04 City places hew sewer linelin service -1 day
g >
10 |KDOT Letting - US36 & US77 1day Thu 08/15/02 Thu 08/15/02 Kot Lettling - US36 & US77 51 day T
11 |KDOT removes existing structures for COE project 120 days = Sun 09/01/02 Sun 12/29/02 KDOT removes existing structures for COE project [ 120 days
12 |KDOT constructs shoofly for US36 Bridge and temporary 45 days = Sun 09/15/02 | Tue 10/29/02 KDOT constructs shoofly for US36 Bridge and tefnporary access to Historic Trails Park 12 . _|.I 45 days
13 |KDOT installs 2-48" pipes under US36 shoofly for COE di 5days Mon 09/23/02 Fri 09/27/02 KDOT installs 2-48" pipes under|US36 shoofly for COE ditch Sta 7807+60 RT :l—l'érdays—
14 |KDOT diverts traffic to US36 shoofly 1day Wed 10/30/02 Wed 10/30/02 KDOT diverts traffic to US3|65h00f|y day
15 |KDOT constructs US36 west embankment 30 days = Sun 11/03/02  Mon 12/02/02 KDOT constructs US36 wpst embankment 15 30days
16 |KDOT US36 west embankment consolidation 120 days = Tue 12/03/02 | Tue 04/01/03 KDOT U$36 west embankment congolidation [16 120.days
17 |KDOT constructs US36 east embankment 60 days = Wed 04/02/03 Sat 05/31/03 KDOT constructs US36[east embankment 17 |, 60days
18 |KDOT US36 east embankment consolidation 180 days = Sun 06/01/03 | Thu 11/27/03 KDOT US36 past ?mbankment consolidation |'18 |-180day:
19 |KDOT constructs US36 Bridge - Pier Nos. 1 -6 180 days | Sun 02/02/03| Thu 07/31/03 KOOT constructs US36 Bridge - Pielr Nos.1-6 ] 19 |, 180 days
20 |KDOT constructs US36 Bridge - Pier No. 7 30 days = Sun 03/23/03 Mon 04/21/03 KDCI>T constructs US36 Bridde - Pier No. 7 ‘?—' 30day:
21 |KDOT constructs US36 Bridge - Pier Nos. 8, 9, 10 90 days = Sun 11/03/02 Fri 01/31/03 KDOT constructs US36 Bridge - fier Nos. 8, 9, 10 21 . [Lo0.day: iy I
2 |KDOT constructs US36 Bridge - Pier No. 11 30 days = Sun 02/23/03 Mon 03/24/03 KDOT constructs LIS36 Bridge - Pier No. 11 | s
23 |KDOT constructs US36 Bridge - Pier Nos. 12, 13 60 days | Sun 02/16/03  Wed 04/16/03 KDOT constructs US36 Bridge - Pier Nos. 12, 13 23 [REMEEES
24 |KDOT constructs US36 Bridge - Abutment No. 1 45 days = Sun 06/15/03  Tue 07/29/03 KDOT constructs US36 Bfidge - Abutment No. 1 T days
25 |KDOT constructs US36 Bridge - Abutment No. 2 45 days = Sun 01/25/04 Tue 03/09/04 KDOT constructs US36 Bridge-AbutmenIt No. 2 25 H 45 days
26 |KDOT constructs US36 Unit 1 - Superstructure 210 days Fri 08/01/03  Thu 02/26/04 KDOT constructs US36 Unit l-Supﬁirstructure |_210.dhys
27 |KDOT constructs US36 Unit 2 - Superstructure 120 days | Tue 04/22/03| Tue 08/19/03 KDOT constructs US36 Unit 2 - Superstructure 27 |20 days |
28 |KDOT constructs US36 Unit 3 - Superstructure 60 days = Wed 03/10/04 Sat 05/08/04 KDOT construclts US3f Unit 3 - Superstructure ‘| 28 . II 80.days
29 |KDOT places utilities (including SS) on bridges 35days Sun 03/28/04 Sat 05/01/04 KDOT placeq ptilities (including SS) on bridges [29 35 day:
30 |KDOT constructs US36 pavement 90 days Fri 04/09/04  Wed 07/07/04 KDOT constructs US36 pavement | 30 90 days
3L |KDOT moves US36 traffic to new improvements 1day Thu 07/08/04 Thu 07/08/04 KDOT moves US36 traffic to new improyements Wy
32 |KDOT removes shoofly (east of park only) 30 days Fri 07/09/04  Sat 08/07/04 KDOT removes shoofly (east of park only) [ $2 30days
33 |KDOT removes temporary utilities at US36 30 days Fri 07/09/04 | Sat 08/07/04 KDOT removes temporary utilitips at US36 [$ 30days
34 |KDOT removes existing US36 east of park only (access | 10 days | Sun 07/11/04| Tue 07/20/04 KDOT removes|gxisting US36 east of park only (access to parif via existing Hwy 36 bridge from west) 3¢:|_10.days_
35 |KDOT constructs park entrance to East Rvr. Rd. 30 days Sun 07/11/04 Mon 08/09/04 KQOT constructs park entrance to East Rvr. Rd. [3
36 |KDOT removes existing US36 bridge 130 days | Tue 09/07/04 Fri 01/14/05 KDOT removgs existing U$36 bridge [36 | 130days
37 |KDOT Letting - US77 shoofly bridge 1 day Wed 05/15/02 | Wed 05/15/02 KDOT Letting - US77 shoofly bridge [gd-day—"
38 |KDOT constructs US77 shoofly bridge 120 days | Mon 06/17/02 | Mon 10/14/02 KIIDOT constructs US77 shoofly bridge [38 . : | 120days
39 KDOT constructs US77 shoofly (Sta 7749+90) & temp 48" 45 days = Sun 09/15/02 Tue 10/29/02 KDOT constructs US77 shoofly (Sta 7749+90) & temp 48" pipe ISta 7749+90 RT for COE ditch 39 i 45 days
40 |KDOT constructs East Rvr Rd & eradicate extg 45 days | Sun 09/22/02 Tue 11/05/02 KDOT constructs East Rvr Rd & eradicate extg 40 [ ;45 days
41 |KDOT diverts traffic to US77 shoofly 1 day Wed 10/30/02 Wed 10/30/02 KDOT diverts traffic to US7;7 shoofly Lpay
42 |KDOT constructs US77 south embankment 60 days = Wed 11/06/02  Sat 01/04/03 KDOT constructs US77 south embankment [ 42 |, 60days
43 |KDOT US77 south embankment consolidation 30 days = Sun 01/05/03  Mon 02/03/03 KDOT US77 south empankment consolidation I E] 0. days
44 |KDOT constructs US77 north embankment and installs 7. 60 days = Sun 11/10/02 Wed 01/08/03 KDOT constructs US77 north embankment and installs 72" pipe under emb. 44 60 days
45 |KDOT US77 north embankment consolidation 30 days = Thu 01/09/03  Fri 02/07/03 KDOT US77 north gmbankment consolidation | bj 30days
46 |KDOT constructs US77 Bridge - Pier Nos. 1 -6 180 days = Sun 03/02/03 Thu 08/28/03 KDOT constructs U?77 Bridge - Pier flos|1 -6 ‘I'TB |:|180days
47 |KDOT constructs US77 Bridge - Pier No. 7 30 days = Sun 02/02/03  Mon 03/03/03 K‘E constructs US77 Bridgel- Pier No. 7 47 | -20days
48 |KDOT constructs US77 Bridge - Pier Nos. 8, 9, 10 90 days | Sun 11/10/02 Fri 02/07/03 KDOT constructs US77 Bridge - Pier Nos. 8, 9, 10 48 [{e0daye
49 |KDOT constructs US77 Bridge - Abutment No. 1 45 days | Sun 02/09/03  Tue 03/25/03 KDOT constructs US77 Bridge - Abutment No. 1 49 AEIM,'“
50 |KDOT constructs US77 Bridge - Abutment No. 2 45 days | Sun 02/09/03  Tue 03/25/03 KDOT constructs US77 Bridge - Abutment No. 2 50 45 days
51 |KDOT constructs US77 Unit 1 - Superstructure 150 days = Sun 08/17/03 | Tue 01/13/04 KDOT constructs US77 Uni} 1 - Superstructure ;|'51 150.days
52 |KDOT constructs US77 Unit 2 - Superstructure 120 days = Wed 03/26/03 | Wed 07/23/03 KDOT constructs US77 Unit 2 - Superstructure 52 |-120days IV I
53 |KDOT constructs US77 pavement 90 days | Mon 12/15/03  Sat 03/13/04 KDOT constructs US77 pavement L| 53 |90 days
54 |KDOT moves US77 traffic to new improvements 1day Sun 03/21/04 Sun 03/21/04 KDbOT move;S US77 traffic to new improvements ‘-T“I"
55 |KDOT removes temporary utilities at US77 30 days | Sun 03/28/04 Mon 04/26/04 KDOT removes temporary utilities at US77 | 55 | 30days
56 |KDOT removes US77 shoofly at levee 10 days | Sun 03/28/04 | Tue 04/06/04 KDOT removes US77 shoofly at levee ri_ 10days ]
57 |KDOT removes remaining shoofly & existing US77 30 days = Sun 04/25/04 Mon 05/24/04 KDOT removes remaining shoofly & existing US(7 30 day:
58
59 | COE Letting 1day Tue 08/20/02 Tue 08/20/02 COE Letting g1 day
60 |COE Submittal Review 45 days = Wed 08/21/02  Fri 10/04/02 COE Submittal Review Aodays
61 |COE constructs GW #2, Sta 7794+40 48 days | Mon 10/07/02  Sat 11/23/02 COE constructs GW #2, Sta 7794+40 48 days
62 |COE constructs ditch between Calhoun St. and GW #2 30 days = Sun 10/20/02 Mon 11/18/02 COE constructs ditch between Calhoun St. and GW #2 ",E=
63 |COE diverts flow to new ditch and GW #2 5days = Sun 11/24/02 | Thu 11/28/02 COE diverts flow fo pew ditch and GW #2 Sdays
64 |COE removes 54" Calhoun pipe Sta 7817+60 5 days Fri 11/29/02 Tue 12/03/02 COE removes 54" Callhoun pipe Sta 7817+60 5days
65 |COE constructs GW #1, Sta 7759+42 45 days = Sun 05/25/03  Tue 07/08/03 COEc nsm;cts GW #1, Stq 7759+42 45d"s
66 |COE overbuilds Sta 7746+00 to Sta 7750+00, east meanc| 25days Sun 07/20/03 | Wed 08/13/03 COE overbuilds Sta 7746+0 to Sta 7750+00, east meandef Sp Crk (near US77 Shoofly Gap) days
67 |COE embankment consolidation Sta 7746+00 to Sta 775(| 100 days = Sun 08/17/03 | Mon 11/24/03 COE embankment consolidatijon Sta 774¢+00 t? Sta 7750+00, |east meander Sp Crk ( near US77 Shoofly Gap) 100.days
68 |COE overbuilds Sta 7757+00 to Sta 7758+40, west mean, 10 days = Wed 07/09/03  Fri 07/18/03 COH overbuildd Sta 7|757+00 to Sta [758+40, west meander Sp Crk h 10 days
69 |COE embankment consolidation Sta 7757+00 to Sta 775( 100 days = Sat 07/19/03 Sun 10/26/03 COE embankment consolidation Sta 7757+00 to $ta 7758+40, west meander Sp Crk 100 days
70 |COE surcharges/overbuilds Sta 7795+00 to Sta 7804+00 45 days | Fri 11/29/02 Sun 01/12/03 COE surcharges/overbuilds Sta 7795+00 to Sta 7804+00, south neander BB River L 45 days _-
71 |COE embankment consolidation Sta 7795+00 to Sta 780¢ 450 days | Tue 01/14/03  Wed 04/07/04 COE embankment consolidation Sta 7795+p0 to Sta 7804+00, south meander BB River 450 days
72 |COE surcharges/overbuilds Sta 7810+00 to Sta 7814+00 21 days | Mon 10/07/02 Sun 10/27/02 COE surcharges/overbuilds Sta 7810+00 to Sta 7814+00, north meander BB River T | 21 days -.-_._-_
73 |COE embankment consolidation Sta 7810+00 to Sta 781¢| 450 days = Tue 10/29/02 Wed 01/21/04 COE embankment consolidation Sta 7810+00 to Sta 7814+00, north meander BB River 450 days
74 |COE constructs extension of 2-120" CSP's 10 days | Sun 03/02/03| Tue 03/11/03 COE constructs extension of 2-120" CSP's (7200 I S
75 |COE realigns Lily Creek 20 days = Sun 03/02/03 Fri 03/21/03 COE realigns Lily Creek h 20 days
76 |COE constructs north portion of Willow Crk RCB Sta 773 120 days Sat 03/22/03 Sat 07/19/03 COE constructs north portion of Willow Crk RCB Sta 7738+50 & Lilly Creek RCB Sta 7710+12 N 120 days
77 |COE removes spur Sta 7730+00 to Sta 7739+00 5days = Sun 04/27/03 | Thu 05/01/03 COE removes spur Sta 7730+00 to Sta 7730+00 _-
78 |COE constructs RR embankment and RR shoofly from St. 130 days = Wed 05/21/03  Sat 09/27/03 COE constructs RR embankment and RR shoofly from Sta 7683+08 to Sta 7744+15 - RR berm & drainage 130 days
79 |COE constructs south portion of Willow Creek & Lilly Cre, 120 days = Sun 02/29/04 Sun 06/27/04 COE congtructs south portion of Willow Creek & Lilly Creek culverts 120 days
80 |COE constructs Left side of RR embankment from Sta 7¢. 30 days | Sun 06/13/04 Mon 07/12/04 CJE constructs Left side of RR embanlkmentfrom Sta 7683+08 to Sta 7744+15 - levee, RR’I befn & drainage system days T
8l |COE constructs Sta 7744+15 to Sta 7750+00 (US77 gap) 30 days Sun 08/01/04 Mon 08/30/04 COE constructs Sta 7744+15 to Sta 7750+00 (US77 gap) - levee, Rff berm & drainage system, ditches, access road _ ays.
82 |COE constructs 72" pipe for access road near GW #1 ani 30 days = Wed 07/09/03 Thu 08/07/03 COE constructs 72" pipe for access road near GW #1 and grades ditch to drain _ 30days
8 | COE constructs Sta 7754 (US77 gap) to Sta 7763+00 (BW 70 days = Mon 10/27/03  Sun 01/04/04 COE constructs Sta 7754 (US77 gap) to Sta 7763+00 (BW Spur gap) - levee, BWSRR berm & drainage system, ditches, access road
8 | COE constructs BW spur emb. Sta 0+00 to Sta 6+00 15 days | Mon 01/05/04  Mon 01/19/04 COE constructs BW spur emb. Sta 0+00 to Sta 6+00 5.day:
8 |COE removes Best Wall Spur tracks 1lday Tue 01/20/04 Tue 01/20/04 COE removes Best Wall Spur tracks lday
8 |COE constructs Best Wall Spur sandbag sill 30 days | Sun 01/18/04 Mon 02/16/04 COE constructs Best Wall Spur sandbag sill 20
87 |COE realigns Spring Creek & fills existing channel 60 days | Sun 03/09/03 Wed 05/07/03 COE realigns SpriHQICreek&fills existing channel 1 60 days
8 |COE const. Sta 7764 (BWS gap) to Sta 7792+00 (SS Gap) 160 days = Tue 04/08/03 Sun 09/14/03 COE const. Sta 7764 (BWS gap) to Sta 7792+00 (SS Gap) - levee, RR berm & drainage, ditches, access rd 160days
8 |COE removes and plugs SS under proposed embankmer 15 days | Mon 06/07/04 | Mon 06/21/04 | COE removgs and plugs SS ulnd proposed embanknjent -_E.days_
9 |COE constructs SS Gap (Sta 7792+00 to 7793+40) - levet 30 days Sat 07/17/04 Sun 08/15/04 CIOE construfts SS Gap (Sta 7792+00 to 7793+40) - levep, RR berm & drainade, ditches, ficcess rd 30days
91 |COE constructs (S BB Surcharge) Sta 7793+40 (SS Gap) 100 days = Thu 04/08/04 Fri 07/16/04 COE constructs (S BB Surcharge) Sta [f793+40 (SS Gap) to Sta 7806 (US36 gap) - levee, RR berm & drginage, ditches, access rd 100.days.
92 |COE constructs GW #3, Sta 7851+34 65 days = Sun 03/09/03 Mon 05/12/03 COEICOHS”UCIS GW #3, Sta 7851+34
9 |COE constructs Sta 7814+00 (N BB Surcharge) to Sta 78 250 days Tue 05/13/03 Sat 01/17/04 COE constructs Sta 7814+00 (N BB Surcharge) to Sta 7860+00 - levee, RR berm & drainage system, ditches, access road day.
94 | COE constructs (N BB surcharge) Sta 7808 (US36 gap) tt 90 days | Thu 01/22/04 Tue 04/20/04 coffconstructs (N BB surcharge) Sta 7808 (US36 gap) to Sta 7814+00 - levee, RR Ierm & drainage system, ditches, access road 90days
95 |COE constructs US77 Gap, Sta 7750 to Sta 7754 - levee, 30 days = Wed 04/07/04 Thu 05/06/04 COE constructp US77 Gap, Sta 7750 to Sta 7754 - levee, RR berm & drainage system, ditches, acces: 30days
9% |COE constructs US36 Gap, Sta 7806 to Sta 7808 - levee, 30 days = Sun 08/08/04 Mon 09/06/04 COE constructs US36 Gap, Sta[7806 to Sta 7808 - levee, RR berm & drainage system, ditchdq, access road ‘_ 30.days
97 |COE constructs Best Wall Spur emb. Sta 6+00 to 13+00 3days Sun 06/06/04 Tue 06/08/04 COE corstructs Best Walllspur emb. Sta 6+00 to 13+00 ‘i 3y
98 COE constructs Best Wall Spur Gap, Sta 7763+00 to Sta 30 days Sun 05/16/04 Mon 06/14/04 COE constrpicts Best Wall Spur Gap, Sta 7763+00 to Sta 7764+00 - levee, RR berm & drainage syqtem, ditches, access road _ 30days
9 |COE opens East River Road to Park 1day Wed 07/28/04 Wed 07/28/04 COE opens East Rilr Road to Park ,..'I.day—
100 |COE removes temp berm in RR yard 15 days | Mon 12/13/04 | Mon 12/27/04 COE removes temp bprn|in RR yard _ 15 days
101 | COE constructs GW4 & Grades N. Tie Back Ditch 30days | Thu 06/17/04  Fri 07/16/04 COE constructs GW4 & Grades N. Tie Back Ditch 3qdays
102 |COE constructs Levee from GW4 to the East End of the N 10days | Thu 07/22/04 Sat 07/31/04 COE constructs Levee from GW4 to the East End of the N. Tie B?ck
103 |COE constructs stop log & | wall 30 days | Mon 08/02/04 Tue 08/31/04 COE constructs sto;la log & I fal
104 |COE constructs levee from GW4 to West end of N. Tie Be 30 days Wed 09/01/04 Thu 09/30/04 COE constructs levee from GW4 to West end of NiTie BacH &lgrades ditch 30days
105 |COE removes conc ditch and constructs riprap ditch RT 30days Thu 11/11/04 Fri 12/10/04 COE removes cone ditch anfd ¢onstructs riprap ditch [RT){ Sta 7740+00|lo 7743+00 3 days
106 |COE removes RR shoofly embankment Sta 7739 to Sta 7 20 days  Thu 12/16/04 Tue 01/04/05 COE removes RR shlooﬂy emijapkment Sta 7739 to Sta|77H4, remove CSPs, construct emb]& drains 20 days
107 |COE removes temporary ML RR berm near existing RR ¢ 20 days = Mon 12/13/04 Sat 01/01/05 COE removes temporary ML RR berm near existing R plignment at Sta 7834+30 to Sta [838+60 20days
108 |COE constructs south tie-back levee and drainage ditch« 90 days | Sun 02/27/05  Fri 05/27/05 COE constructs|solth tie-back levee alfd drainage ditches/structures = 90 days
109 |COE mitigates for environmental impacts in borrow area. 60 days = Sun 02/27/05 Wed 04/27/05 CPE mitigates for envirlnmental impacts in borrow area 60 days
110
111 |UPRR constructs Blue River RR bridge and RRberm to S 195 days | Sun 03/03/02  Fri 09/13/02 111 [UPRR constucts Blue River RR bridge and RR berm to STA LE602008, berm for Ny f 195 days
112 |UPRR constructs temp embankment for ML RR (Sta 7834/ 225 days = Sun 02/03/02 Sun 09/15/02 25days [ 112 . | |-| UPRR Iconstructs temp embankment for ML RR (Sta 7834730 to Sta 7838+60)
113 |UPRR places ballast and track (Sta 7834+30 to north end 230 days =~ Sat 08/17/02  Thu 04/03/03 UPRR places ballast and track (Sta 7834+30 to north end) NEE |; 230 days
114 |UPRR moves rail traffic to new bridge over Blue River 30 days =~ Fri 04/04/03  Sat 05/03/03 UPRR moves rail traffic to new bridge over Blue River 114 H 30gays
115 |UPRR removes mainline track from STA 7870 to STA 787 5days | Sun 05/04/03 Thu 05/08/03 UPRR removes mainline track from STA 7870 to STA 7877 | |-Bdays
116 |UPRR removes East Marietta Spur & Siding 3days | Sun 07/18/04 Tue 07/20/04 UPRR removes East Marietta Spur & Sidilng ‘j_ 3days !
117 |UPRR constructs East track & new spur; removes west ! 10 days | Thu 09/02/04| Sat 09/11/04 UPRR constructs East track & new spur; remioyes west spur E Z| 10 days
118 |UPRR places ballast and track for SF & future sidings frc.  45days = Sun 09/28/03 Tue 11/11/03 UPRR places ballast and track for SF&fulture sidings from Sta 7695 to Sta 7740 . 45days
119 |UPRR places ballast and track for SF Sta 7683+08 to Ste 3 days Wed 11/12/03 Fri 11/14/03 UPRR places ballast and track for SF Sta 7683+08 to Sta 7695, Sta 7740 to Stla 7744+15 3days
120 |UPRR moves rail traffic to shoofly 1day Sat11/15/03 Sat 11/15/03 UPRR moves rail traffic to shoofly day
121 |UPRR removes mainline tracks from STA 7685 to STA 77 5days ' Mon 11/17/03 Fri 11/21/03 UPRR removes mainline tracks from STA 7685 to STA 7744+/- from existing embankment Sdays
122 |UPRR constructs mainline ballast and tracks, Sta 7721 t« 60 days | Tue 09/07/04 Fri 11/05/04 UPRR constructs mainlline ballast and tracks, Sta 7721 to Sta 7763 (BW glap), Sta 7764 to Sta 7870 122 60 days
123 |UPRR constructs sidings, ballast and tracks, Sta 7721 ta. 60 days | Tue 09/07/04 Fri 11/05/04 UPRR constructs sidings, ballast and tracks, Sta 7721 to Sta 7763 (BW glap), Sta ZZGHO Sta 7870 123 60 days
124 |UPRR constructs Best Wall spur tracks and East Rvr. Rd 10 days | Sun 07/18/04  Tue 07/27/04 UPRR constructs Best Wall spur tracks and East Rvr. Rd. crossing} 1241 10 days
125 |Best Wall spur open 1 day Wed 07/28/04 Wed 07/28/04 BestWalllspur open - 1day ]
126 |UPRR connects track from Sta 7713+75 to Sta 7720+75, 5days = Sat 11/06/04 Wed 11/10/04 UPRR connects track from Sta 7713+75 to Sta 7720+75, Sta 7866+50 to Sta 7872+31 (enld ties) Sdays
127 |UPRR connects track from Sta 7763 to Sta 7764 (BW Spu 30 days Fri 11/12/04  Sat 12/11/04 UPRR connects track from Sta 7763 to Sta 7764|(BW Spur gap) 127 D days
128 |UPRR moves ML traffic to new alignment around town 1day Sun 12/12/04 Sun 12/12/04 UPRR moves ML traffic to new alignment around town day
129 |UPRR removes rail from temp SF embankment 3 days Mon 12/13/04 Wed 12/15/04 UPRR removes rail from temp SF embankment 3days
130 1 day? Tue 01/01/02 Tue 01/01/02
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